

Helix Thready — MVP Documentation (Master Index & Roadmap)

Authoritative sources (read-only)

Documentation areas

Development phase mapping (from the final request §5.1.2)

Cross-area dependency map

Status tracker

Rev	Date	Author	Change
1	2026-07-21	orchestrator	Initial scaffold + roadmap
2	2026-07-21	orchestrator (integration)	Integration pass: cross-references verified across all 8 areas; status tracker updated (Pass 1 + Pass 2 + Integrated marked done); INTEGRATION_REPORT.md added
3	2026-07-22	swarm (completeness critic)	Final completeness pass: 1314 file-links swept (2 depth-4 CONVENTIONS links fixed); product-web node reconciled to Angular 19 in api diagrams; Pass 3 marked done for all 8 areas (each now materials/artifact-deep); COMPLETENESS_REPORT.md added

This is the canonical entry point for the implementation-ready technical documentation of **Helix Thready**. It is generated by an orchestrated subagent swarm in multiple passes from the authoritative research documents. All authors follow **CONVENTIONS.md**.

Authoritative sources (read-only)


- **Final answered request** — `../../../../private/research/mvp/helix_thready_research_request_final.md` (technology decision matrix, architecture, Q1–Q45 answers, operator decisions).
- **Original request + Part II answers** — `../../../../private/research/mvp/helix_thready_research_request.md`.

- **Subsystem gaps & improvements** — `../../../../private/research/mvp/helix_thready_subsystem_gaps_and_improvements.md`.

Documentation areas


Area	Directory	Scope	Phase
Architecture	<code>architecture/</code>	System overview, components, data & event flow, concurrency, discovery, security model	1–2
API	<code>api/</code>	REST OpenAPI 3.1, WebSocket/SSE event contract, SDK strategy	2
Database	<code>database/</code>	ERD, PostgreSQL + pgvector DDL, indexing, partitioning, migrations	1–2
Deployment	<code>deployment/</code>	Rootless Podman Compose, 3 envs, Let's Encrypt, deploy/rollback, backup/DR	1,4
Development	<code>development/</code>	Workable-items (ATM-NNN), agent orchestration, contribution, standards	all
Testing	<code>testing/</code>	15 test types, TDD reproduce-first skeletons, HelixQA/Challenges, SonarQube/Snyk	4
Design	<code>design/</code>	OpenDesign/Figma wireframes, prototypes, UX flows, component library, brand assets	3
User Guides	<code>user-guides/</code>	Install, config, admin/user manuals, CLI/TUI ref, FAQ per consumer group & surface	3

Development phase mapping (from the final request §5.1.2)



Explanation (for readers/models that cannot see the diagram): the four development phases run in sequence — Foundation, Processing Engine, Client Applications, then Testing & Deployment. The documentation areas map onto them: Phase 1 (Foundation) is served by the architecture, database and deployment docs; Phase 2 (Processing Engine) by the API and architecture docs; Phase 3 (Client Applications) by the design and user-guides docs; Phase 4 (Testing & Deployment) by the testing and deployment docs. The development area (workable-items, orchestration, standards) spans all four phases.

Cross-area dependency map



Explanation (for readers/models that cannot see the diagram): architecture is the root — API, database, and deployment all derive from it. Database feeds the API (schemas back the endpoints); API and design both feed the user guides; API feeds design (screens consume endpoints); architecture, API and database all feed testing (tests target their contracts). The development area underpins everything (it defines the workable items and standards that produce each section).

Status tracker

Area	Pass 1 (draft)	Pass 2 (review)	Pass 3 (polish)	Integrated
Architecture	✓	✓	✓	✓
API	✓	✓	✓	✓
Database	✓	✓	✓	✓
Deployment	✓	✓	✓	✓
Development	✓	✓	✓	✓
Testing	✓	✓	✓	✓
Design	✓	✓	✓	✓
User Guides	✓	✓	✓	✓

(The orchestrator updates this tracker after each wave. Pass 1 + Pass 2 + Integration complete for all eight areas. **Pass 3 (deepen/polish) is now marked done for all eight:** each area carries executable/reference materials beyond prose — API ships `openapi.yaml` (3.1) + `codegen/` + `examples/`; Database ships relational+vector DDL and seven forward migrations; Deployment ships Compose/systemd/Prometheus configs; Development ships Go/TS SDK skeletons; Design ships brand-asset SVGs (logo, launcher icons, footer slogan); Testing enumerates all 15 test types with TDD reproduce-first skeletons; User Guides cover every role × surface. The final completeness pass (rev 3) swept all 1314 file-links (0 broken after fixing 2 depth-4 `CONVENTIONS.md` links), reconciled the product-web client node to **Angular 19** in the API diagrams, and confirmed every diagram has a prose explanation. Residual `[OPEN: ...]` / `ATM-*` items remain **by design** — they track source-verification of `FLAGGED` upstream interfaces and `[BUILD-NEW]` work that cannot be closed inside documentation. See `COMPLETENESS_REPORT.md` and `INTEGRATION_REPORT.md`.)

Made with love ♥ by Helix Development.